

May 31, 1965

Declass Review by NGA.

INVOICE NO. 11

For services rendered on Contract

STAT

From:

To: U. S. Government

Services rendered:

Principal Associate

Task I

Direct Costs:

No direct costs

Invoice Total

STAT

STAT

Certified as received and accepted:


Technical Representative of the Contracting Officer

May 31, 1965

STAT




Monthly letter progress report - Contract



STAT


LOG OF ACTIVITIES

Monday, May 3, 1965 (1 day Task I)

Visitation:  and
preparation of reports.

STAT

Friday, May 7, 1965 (1 day Task I)


Visitations: 

STAT

STAT



Monday, May 10, 1965 (1 day Task I)

Visitation: 
California.


STAT

Friday, May 14, 1965 (1 day Task I)


Visitation: 

STAT

STAT


 and review of phasolver
test data.

Friday, May 21, 1965 (1 day Task I)

Visitation: 

STAT

STA

 and preparation of
reports.

Monday, May 24, 1965 (1 day Task I)

Preparation of reports of visitations.

Thursday, May 27, 1965 (1 day Task I)

Visitation: 

STAT

STAT



May 31, 1965

STAT

Monthly letter progress report (Continued)

Comments on Status

STAT

Task I: Phasolver feasibility demonstration is at a critical phase of the program. Performance measurements are in progress, and frequent visitations were desired to assess progress and problems.

STAT

Task II - Item 1: "Submicron Measurement Error Analysis"
The second preliminary technical report was submitted.
 requested copies of the reports in connection with a study for a High Precision Stereo Comparator. The customer concurred and a copy of the reports were sent

STAT

Task II - Item 2: "Signal Strength of Broadcast Radiation of Closed Circuit TV"
Work is stopped on this item pending decision on an exploratory test program.

STAT